Print Date: 12/23/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract: CNM401

Contractor:

Contractor's 305 Mann Drive
Address: Collierville, TN 38017

Estimate Number: 0027

Madden Phillips Construction, Inc.

Estimate Type: Progress

Contract Location: The grading, drainage, and paving on S.R. 175 (Byhalia Road)

Counties: SHELBY

Project(s): 79040-3229-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$10,928,508.29

$0.00

$10,928,508.29

$-3,214.40
$0.00

$10,925,293.89

Previous to Date
$10,927,817.09

$0.00

$10,927,817.09

$-3,214.40
$0.00

$10,924,602.69

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$691.20

$0.00
$691.20

$0.00
$0.00
691.20

Current Contract:
Original Contract:

Pay Period: 11/16/2016 to 12/15/2016

Time
480.0 Days
540.0 Days
540.0 Days

112.50 9,
155.01 %
- %
Dates
12/06/2013
12/18/2013
01/17/2014
02/06/2014
02/06/2014
05/31/2015

Amounts

$7,532,763.40
$6,414,784.54
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Print Date:
JJ07919

12/23/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

79040-3229-14

100.00 STP-175(18)

691.20 The grading, drainage, and paving on S.R. 175 (Byhalia Road)

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
79040-3229-14 0100 9505 104-03.11 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $18,230.66
(DESCRIPTION)/(LOWERING This Est: 0.000 This Est: $0.00
EXISTING 16 IN. WATERLINE) Total: 3.000 Total: $54,691.98
79040-3229-14 0100 9508 104-03.80 HOUR ADDITIONAL WORK Bid: 0.000 Unit Price: $13.77
(DESCRIPTION)/Dewatering of This Est: 0.000 This Est: $0.00
Undercut Areas Total: 0.000 Total: $0.00
79040-3229-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $35,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $35,000.00
79040-3229-14 0100 9023 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 9018 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9018 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -26,470.860 Adj Total: -26,470.86
79040-3229-14 1110 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1110 9019 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -211,292.470 Adj Total: -211,292.47

RR004
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Print Date:
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12/23/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79040-3229-14 0100 9020 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9020 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,459.260 Adj Total: -1,459.26
79040-3229-14 1110 9021 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1110 9021 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -433,880.690 Adj Total: -433,880.69
79040-3229-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 1,780.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 1,638.000 Total: $1,310.40
79040-3229-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $68,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $68,000.00
79040-3229-14 0100 0040 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $110,255.00
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $110,255.00
79040-3229-14 0100 0050 202-03 S.Y. REMOVAL OF RIGID PAVEMENT, Bid: 650.000 Unit Price: $8.00
SIDEWALK, ETC. This Est: 0.000 This Est: $0.00
Total: 661.230 Total: $5,289.84

RR004
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Print Date:
JJ07919

12/23/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79040-3229-14 0100 0060  202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 28,625.000 Unit Price: $2.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 27,513.240 Total: $55,026.48
79040-3229-14 0100 0070  202-06.01 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1,200.00
NO.)/(TRACT NO. 3) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,200.00
79040-3229-14 0100 0080  202-06.02 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1,200.00
NO.)/(TRACT NO. 3) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,200.00
79040-3229-14 0100 0090  202-08.15 L.F. REMOVAL OF CURB AND GUTTEl Bid: 2,550.000 Unit Price: $5.00
(DESCRIPTION)/(CONCRETE - ALl This Est: 0.000 This Est: $0.00
TYPES) Total: 2,935.540 Total: $14,677.70
79040-3229-14 0100 9024 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $10.88
This Est: 0.000 This Est: $0.00
Total: 73,892.010 Total: $803,575.61
79040-3229-14 0100 0100 203-06 M.G. WATER Bid: 3,900.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 678.600 Total: $4,071.60
79040-3229-14 0100 0110 203-10 C.Y. EMBANKMENT (COMPACTED IN Bid: 29,485.000 Unit Price: $7.25
PLACE) This Est: 0.000 This Est: $0.00
Total: 26,113.740 Total: $189,324.62

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79040-3229-14 0100 0120 209-03.21 L.F. FILTER SOCK (12 INCH) Bid: 500.000 Unit Price: $2.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 0130 209-03.22 L.F. FILTER SOCK (18 INCH) Bid: 1,000.000 Unit Price: $4.23
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 0140 209-03.23 L.F. FILTER SOCK (24 INCH) Bid: 2,000.000 Unit Price: $5.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 0150 209-05 C.Y. SEDIMENT REMOVAL Bid: 1,000.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 131.280 Total: $787.68
79040-3229-14 0100 0160 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 8,250.000 Unit Price: $3.45
BACKING) This Est: 0.000 This Est: $0.00
Total: 5,090.100 Total: $17,560.85
79040-3229-14 0100 0170 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 12,750.000 Unit Price: $2.15
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 10,811.870 Total: $23,245.52
79040-3229-14 0100 0180 209-08.07 EACH ROCK CHECK DAM PER Bid: 70.000 Unit Price: $300.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,500.00

RR004
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JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79040-3229-14 0100 0190  209-08.08 EACH ENHANCED ROCK CHECK DAM  Bid: 9.000 Unit Price: $400.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $2,400.00
79040-3229-14 0100 0200  209-09.01 BAG SANDBAGS Bid: 14,000.000 Unit Price: $4.75
This Est: 0.000 This Est: $0.00
Total: 757.000 Total: $3,595.75
79040-3229-14 0100 0210  209-09.03 EACH SEDIMENT FILTER BAG (15' X 15)  Bid: 3.000 Unit Price: $450.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 0220  209-09.04 EACH SEDIMENT FILTER BAG(15' X 10')  Bid: 3.000 Unit Price: $450.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $900.00
79040-3229-14 0100 0230  209-09.41 EACH CURB INLET PROTECTION (TYPE Bid: 98.000 Unit Price: $138.00
2) This Est: 0.000 This Est: $0.00
Total: 36.000 Total: $4,968.00
79040-3229-14 0100 0240  209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 86.000 Unit Price: $134.00
4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 0250  209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 500.000 Unit Price: $2.00
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 1,815.560 Total: $3,631.12
79040-3229-14 0100 0260  209-40.30 EACH CATCH BASIN PROTECTION Bid: 1.000 Unit Price: $495.00
(TYPEA) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,485.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79040-3229-14 1110 1530 303-01 TON MINERAL AGGREGATE, TYPEA  Bid: 9,436.000 Unit Price: $25.10
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 27,939.472 Total: $701,280.75
79040-3229-14 0100 9512  303-01.09 TON MINERAL AGGREGATE, TYPEA  Bid: 0.000 Unit Price: $38.00
BASE,GRADING D LIMESTONE This Est: 0.000 This Est: $0.00
Total: 12,258.730 Total: $465,831.74
79040-3229-14 0100 0270  303-10.01 TON MINERAL AGGREGATE (SIZE 57)  Bid: 2,000.000 Unit Price: $30.50
This Est: 0.000 This Est: $0.00
Total: 17,099.430 Total: $521,532.62
79040-3229-14 0100 0280  307-01.08 TON ASPHALT CONCRETE MIX Bid: 2,055.000 Unit Price: $73.65
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 52.390 Total: $3,858.52
79040-3229-14 1110 1540  307-02.01 TON ASPHALT CONCRETE MIX Bid: 9,320.000 Unit Price: $74.26
(PG70-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 9,288.430 Total: $689,758.81
79040-3229-14 1110 1550  307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 276.000 Unit Price: $844.60
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 203.349 Total: $171,748.57
79040-3229-14 1110 1560  307-02.03 TON AGGREGATE (BPMB-HM) Bid: 8,230.000 Unit Price: $58.51
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 5,081.280 Total: $297,305.69
79040-3229-14 1110 1570  307-02.08 TON ASPHALT CONCRETE MIX Bid: 6,605.000 Unit Price: $74.68
(PG70-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 8,175.950 Total: $610,579.95

RR004
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

79040-3229-14 0100 9009 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 900¢ ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: -91.350 Adj Total: -91.35

79040-3229-14 1110 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

1110 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: -10,813.270 Adj Total: -10,813.27
79040-3229-14 0100 9010 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00
79040-3229-14 1110 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

1110 9001 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1,925.010 Adj Total: 1,925.01

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79040-3229-14 0100 9011 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 1110 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 1110 1580 309-01.01 TON MINERAL AGGREGATE (A-CBC) Bid: 16,580.000 Unit Price: $21.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 1110 1590 309-01.02 TON PORTLAND CEMENT (A-CBC) Bid: 637.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 1110 1600 309-02 TON BITUMINOUS MATERIAL (A-CBC) Bid: 54.000 Unit Price: $682.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 1110 1610  402-01  TON BITUMINOUS MATERIAL FOR Bid: 25.000 Unit Price: $922.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 1110 1620 402-02 TON AGGREGATE FOR COVER Bid: 96.000 Unit Price: $61.80
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79040-3229-14 1110 1630 403-01 TON BITUMINOUS MATERIAL FOR Bid: 55.700 Unit Price: $757.05
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 21.054 Total: $15,938.93
79040-3229-14 0100 9012 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 1110 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 9013 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 1110 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 0290 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 1,075.000 Unit Price: $81.88
This Est: 0.000 This Est: $0.00
Total: 129.410 Total: $10,596.09
79040-3229-14 1110 1640 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 3,765.000 Unit Price: $95.79
This Est: 0.000 This Est: $0.00
Total: 5,217.090 Total: $499,745.05

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79040-3229-14 0100 9014 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9014 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -22.160 Adj Total: -22.16
79040-3229-14 1110 9005 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1110 9005 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -27.180 Adj Total: -27.18
79040-3229-14 0100 9022 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 9015 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 1110 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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79040-3229-14 0100 9016  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 1110 9007  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 9017  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 1110 9008  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 0300  415-01.01 TON COLD PLANING BITUMINOUS Bid: 201.000 Unit Price: $42.35
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 166.010 Total: $7,030.52
79040-3229-14 0100 0310  607-02.02 L.F. 15" CONCRETE PIPE Bid: 563.000 Unit Price: $23.00
CULVERT(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 9500  607-02.30 L.F. 15IN PIPE CULVERT/HDPE Bid: 0.000 Unit Price: $23.00
This Est: 0.000 This Est: $0.00
Total: 561.000 Total: $12,903.00

RR004
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79040-3229-14 0100 0320 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 7,702.000 Unit Price: $26.00
(CLASS 1IT) This Est: 0.000 This Est: $0.00
Total: 221.000 Total: $5,746.00
79040-3229-14 0100 9501 607-03.30 L.F. 18"PIPE CULVERT/HDPE Bid: 0.000 Unit Price: $26.00
This Est: 0.000 This Est: $0.00
Total: 7,735.500 Total: $201,123.00
79040-3229-14 0100 0330 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 1,356.000 Unit Price: $36.40
(CLASS 1IT) This Est: 0.000 This Est: $0.00
Total: 340.500 Total: $12,394.20
79040-3229-14 0100 9502 607-05.30 L.F. 24" PIPE CULVERT/HDPE Bid: 0.000 Unit Price: $36.40
This Est: 0.000 This Est: $0.00
Total: 872.000 Total: $31,740.80
79040-3229-14 0100 0340 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 395.000 Unit Price: $49.80
(CLASS Il This Est: 0.000 This Est: $0.00
Total: 218.000 Total: $10,856.40
79040-3229-14 0100 9503 607-06.30 L.F. 30"PIPE CULVERT/HDPE Bid: 0.000 Unit Price: $49.80
This Est: 0.000 This Est: $0.00
Total: 168.000 Total: $8,366.40
79040-3229-14 0100 0350 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 169.000 Unit Price: $61.00
(CLASS 1lT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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79040-3229-14 0100 9504 607-07.30 L.F. 36" PIPE CULVERT/HDPE Bid: 0.000 Unit Price: $61.00
This Est: 0.000 This Est: $0.00
Total: 157.000 Total: $9,577.00
79040-3229-14 0100 0360 607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN) Bid: 149.000 Unit Price: $18.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 0370 611-01.02 EACH MANHOLES, > 4'-8' DEPTH Bid: 4.000 Unit Price: $4,170.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $12,510.00
79040-3229-14 0100 0380 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 41.000 Unit Price: $853.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 31.720 Total: $27,057.16
79040-3229-14 0100 0390 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 4,409.000 Unit Price: $2.03
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 3,552.000 Total: $7,210.56
79040-3229-14 0100 0400 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 2,311.000 Unit Price: $10.83
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 966.000 Total: $10,461.78
0100 0400 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
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79040-3229-14 0100 0410  611-12.01 EACH CATCH BASINS, TYPE 12,0'-4'  Bid: 4.000 Unit Price: $2,950.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $11,800.00
79040-3229-14 0100 0420  611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8  Bid: 50.000 Unit Price: $3 215.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $160,750.00
79040-3229-14 0100 0430  611-14.01 EACH CATCH BASINS, TYPE 14,0'-4'  Bid: 4.000 Unit Price: $3,497.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $13,988.00
79040-3229-14 0100 0440  611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8'  Bid: 27.000 Unit Price: $3,828.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 27.000 Total: $103,356.00
79040-3229-14 0100 0450  611-25.02 EACH CATCH BASINS, TYPE 25,>4'-8'  Bid: 1.000 Unit Price: $3.340.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,340.00
79040-3229-14 0100 0460 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 400.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 0470 621-03.03 L.F. 24" TEMPORARY DRAINAGE PIPE Bid: 350.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79040-3229-14 0100 0480 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 69,835.000 Unit Price: $3.02
This Est: 0.000 This Est: $0.00
Total: 68,195.500 Total: $205,950.41
79040-3229-14 0100 0490 701-02 S.F. CONCRETE DRIVEWAY Bid: 2,055.000 Unit Price: $6.05
This Est: 0.000 This Est: $0.00
Total: 3,081.300 Total: $18,641.87
79040-3229-14 0100 0500 701-02.03 S.F. CONCRETE CURB RAMP Bid: 900.000 Unit Price: $11.83
This Est: 0.000 This Est: $0.00
Total: 2,335.210 Total: $27,625.53
79040-3229-14 0100 0510 701-03 C.Y. CONCRETE MEDIAN PAVEMENT Bid: 10.000 Unit Price: $226.00
This Est: 0.000 This Est: $0.00
Total: 2.440 Total: $551.44
79040-3229-14 0100 0520 702-01 C.Y. CONCRETE CURB Bid: 500.000 Unit Price: $221.00
This Est: 0.000 This Est: $0.00
Total: 493.420 Total: $109,045.82
79040-3229-14 0100 0530 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 1,130.000 Unit Price: $189.00
GUTTER This Est: 0.000 This Est: $0.00
Total: 1,026.119 Total: $193,936.49
79040-3229-14 0100 0540 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 1,100.000 Unit Price: $44.00
This Est: 0.000 This Est: $0.00
Total: 37,233.670 Total: $1,638,281.48
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79040-3229-14 0100 0550 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 3,255.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 20,982.060 Total: $839,282.40
79040-3229-14 0100 0560 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 290.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 0570 710-04 L.F. FILTER CLOTH UNDERDRAIN Bid: 10,000.000 Unit Price: $4.80
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 1,741.000 Total: $8,356.80
79040-3229-14 0100 0580 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $8,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,000.00
79040-3229-14 0100 0590 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 1,600.000 Unit Price: $37.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 8,890.000 Total: $328,930.00
79040-3229-14 0100 0600 712-04.01 EACH FLEXIBLE DRUMS Bid: 570.000 Unit Price: $33.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 438.000 Total: $14,454.00
79040-3229-14 0100 0610 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 40.000 Unit Price: $38.50
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $308.00
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79040-3229-14 0100 0620 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 905.000 Unit Price: $7.98
This Est: 0.000 This Est: $0.00
Total: 1,018.750 Total: $8,129.63
79040-3229-14 0100 0630 712-06.01 S.F. VERTICAL PANELS Bid: 360.000 Unit Price: $9.35
This Est: 0.000 This Est: $0.00
Total: 220.000 Total: $2,057.00
79040-3229-14 0100 0640 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 300.000 Unit Price: $13.20
1) This Est: 0.000 This Est: $0.00
Total: 216.000 Total: $2,851.20
79040-3229-14 0100 0650 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 7.000 Unit Price: $495.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $495.00
79040-3229-14 0100 0660 713-01.01 C.Y. CLASS A CONCRETE Bid: 0.500 Unit Price: $1,650.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.500 Total: $825.00
79040-3229-14 0100 0670 713-01.02 LB. STEEL BAR Bid: 80.000 Unit Price: $3.85
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 79.200 Total: $304.92
79040-3229-14 0100 0680 713-05 LB. STEEL HOLLOW SQUARE POST Bid: 230.000 Unit Price: $6.60
(BREAKAWAY) SIGN SUPPORTS  This Est: 0.000 This Est: $0.00
Total: 255.100 Total: $1,683.66
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79040-3229-14 0100 0690 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 1,550.000 Unit Price: $3.30
This Est: 0.000 This Est: $0.00
Total: 1,311.000 Total: $4,326.30
79040-3229-14 0100 0700 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 980.000 Unit Price: $4.65
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 1,740.300 Total: $8,092.40
79040-3229-14 0100 0710 713-11.03 LB. 2 1/2"DIA ROUND STEEL TUBE Bid: 60.000 Unit Price: $4.95
SIGN POST This Est: 0.000 This Est: $0.00
Total: 59.700 Total: $295.52
79040-3229-14 0100 0720 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 425.000 Unit Price: $12.65
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 537.900 Total: $6,804.44
79040-3229-14 0100 0730 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 130.000 Unit Price: $13.75
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 129.220 Total: $1,776.78
79040-3229-14 0100 0740 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $550.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $550.00
79040-3229-14 0100 0750 713-15.02 EACH REMOVAL & RELOCATION OF Bid: 8.000 Unit Price: $83.00
SIGN & SUPPORT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $83.00
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79040-3229-14 0100 0760 713-15.08 EACH SUSPENDED FLAT SHEET Bid: 2.000 Unit Price: $253.00
ALUMINUM SIGN (0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 0770 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 7.000 Unit Price: $3,300.00
UNIT This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $13,200.00
79040-3229-14 0100 0780 713-16.06 EACH DEAD END SIGN AND SUPPORT Bid: 1.000 Unit Price: $204.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 0790 713-16.07 EACH END OF ROADWAY SIGN AND Bid: 2.000 Unit Price: $181.00
SUPPORT This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $1,810.00
79040-3229-14 0100 0800 716-01.14 EACH RAISED PAVEMENT MARKER Bid: 60.000 Unit Price: $6.50
REMOVAL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 0810  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 180.000 Unit Price: $43.20
Color) This Est: 16.000 This Est: $691.20
Total: 77.000 Total: $3,326.40
79040-3229-14 0100 0820 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 175.000 Unit Price: $43.20
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79040-3229-14 0100 0830 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 430.000 Unit Price: $43.20
Color) This Est: 0.000 This Est: $0.00
Total: 360.000 Total: $15,552.00
79040-3229-14 0100 0840 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 1,430.000 Unit Price: $10.25
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 1,135.000 Total: $11,633.75
79040-3229-14 0100 0850 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 950.000 Unit Price: $23.75
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 161.000 Total: $3,823.75
79040-3229-14 0100 0860 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 180.000 Unit Price: $13.95
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 248.000 Total: $3,459.60
79040-3229-14 0100 0870 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 53.000 Unit Price: $194.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 37.000 Total: $7,178.00
79040-3229-14 0100 0880 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 200.000 Unit Price: $3.25
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 74.000 Total: $240.50
79040-3229-14 0100 0890 716-02.12 L.M. PLASTIC PAVEMENT MARKING Bid: 0.400 Unit Price: $14,256.00
(8IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79040-3229-14 0100 0900 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 17.000 Unit Price: $210.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $3,150.00
79040-3229-14 0100 0910 716-04.02 EACH PLASTIC PAVEMENT Bid: 1.000 Unit Price: $270.00
MARKING(DOUBLE TURNING This Est: 0.000 This Est: $0.00
ARROW) Total: 1.000 Total: $270.00
79040-3229-14 0100 0920 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $189.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $567.00
79040-3229-14 0100 0930 716-04.15 EACH PLASTIC PAVEMENT Bid: 15.000 Unit Price: $368.00
MARKING-BIKE SYMBOL/ARROW  This Est: 0.000 This Est: $0.00
SHARED Total: 13.000 Total: $4,784.00
79040-3229-14 0100 0940 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 9.000 Unit Price: $1,080.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 9.423 Total: $10,176.84
79040-3229-14 0100 0950 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 35,000.000 Unit Price: $0.44
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 6,511.000 Total: $2,864.84
79040-3229-14 0100 0960 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 350.000 Unit Price: $8.65
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 289.000 Total: $2,499.85
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79040-3229-14 0100 0970  716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 7,100.000 Unit Price: $0.81
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 11,688.330 Total: $9,467.55
79040-3229-14 0100 0980  716-08.04 S.Y. REMOVAL OF PAVEMENT Bid: 2,200.000 Unit Price: $10.80
MARKING (CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 526.200 Total: $5,682.96
79040-3229-14 0100 0990  716-08.05 L.F. REMOVAL OF PAVEMENT Bid: 150.000 Unit Price: $4.86
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $58.32
79040-3229-14 0100 1000  716-08.09 L.F. REMOVAL OF PAVEMENT Bid: 300.000 Unit Price: $0.98
MARKING (DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 1010  716-08.11 EACH REMOVAL OF WORD PAVEMENT  Bid: 10.000 Unit Price: $64.80
MARKING (DESCRIPTION)/(ONLY, This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $259.20
79040-3229-14 0100 1020  716-13.06 L.M. SPRAY THERMO PVMT MRKNG  Bid: 8.000 Unit Price: $2,376.00
(40 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 5.607 Total: $13,322.23
79040-3229-14 0100 1030 716-13.07 L.M. SPRAY THERMO PVMT MRKNG Bid: 1.500 Unit Price: $2,916.00
(40 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 1.381 Total: $4,027.00

RR004

Page 23




Print Date:
JJ07919

12/23/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79040-3229-14 0100 1040 716-13.08 L.F. SPRAY THERMO PVMT MRKNG Bid: 1,900.000 Unit Price: $2.16
(40 mil) (8IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 1050 716-13.09 L.F. SPRAY THERMO PVMT MRKNG Bid: 200.000 Unit Price: $2.15
(40 mil) (4IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 1060 716-13.10 L.F. SPRAY THERMO PVMT MRKNG Bid: 600.000 Unit Price: $3.30
(40 mil) (6IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0100 1070 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $120,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $120,000.00
79040-3229-14 0100 1080 740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION Bid: 16,500.000 Unit Price: $2.15
CONTROL) This Est: 0.000 This Est: $0.00
Total: 87.086 Total: $187.23
79040-3229-14 0100 9506 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 0.000 Unit Price: $3.71
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 100,408.760 Total: $372,516.50
79040-3229-14 0100 1090 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 1,000.000 Unit Price: $4.95
20IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 4.919.000 Total: $24,349.05
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79040-3229-14 0100 9510 771-04.48 TON CRUSHED STONE BACKEFILL Bid: 0.000 Unit Price: $26.30
This Est: 0.000 This Est: $0.00
Total: 37,706.830 Total: $991,689.63
79040-3229-14 0900 1150 795-01.04 L.F. 6INDIP SLIP JOINT WATER LINE  Bid: 299.000 Unit Price: $22.00
This Est: 0.000 This Est: $0.00
Total: 307.300 Total: $6,760.60
79040-3229-14 0900 1160 795-01.08 L.F. 10IN DIP SLIP JOINT WATER LINE Bid: 46.000 Unit Price: $31.95
This Est: 0.000 This Est: $0.00
Total: 83.000 Total: $2,651.85
79040-3229-14 0900 1170 795-01.10 L.F. 12IN DIP SLIP JOINT WATER LINE Bid: 80.000 Unit Price: $40.80
This Est: 0.000 This Est: $0.00
Total: 103.000 Total: $4,202.40
79040-3229-14 0900 1180 795-03.02 L.F. 2IN PVC WATER LINE Bid: 733.000 Unit Price: $5.50
This Est: 0.000 This Est: $0.00
Total: 707.200 Total: $3,889.60
79040-3229-14 0900 1190 795-03.04 L.F. 4IN PVC WATER LINE Bid: 591.000 Unit Price: $9.15
This Est: 0.000 This Est: $0.00
Total: 265.600 Total: $2,430.24
79040-3229-14 0900 1200 795-06.09 EACH CONNECT TO 16IN WATER LINE Bid: 1.000 Unit Price: $1,780.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,780.00
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79040-3229-14 0900 1210 795-07.19 EACH 16IN X 10IN TAPPING SLEEVE Bid: 1.000 Unit Price: $5,015.00
AND VALVE This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $15,045.00
79040-3229-14 0900 1220 795-07.61 EACH _ INX __IN TAPPING SLEEVE Bid: 3.000 Unit Price: $1,996.00
AND VALVE/(16IN X 2IN) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,992.00
79040-3229-14 0900 1230 795-08.09 EACH 12IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $2,463.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,926.00
79040-3229-14 0900 1240 795-08.14 EACH 16IN GATE VALVE ASSEMBLY Bid: 2.000 Unit Price: $6,388.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $12,776.00
79040-3229-14 0900 1250 795-09.09 EACH RELOCATE/RECONNECT Bid: 2.000 Unit Price: $465.00
SERVICE ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $930.00
79040-3229-14 0900 1260 795-09.29 L.F. 1IN COPPER SERVICE PIPE Bid: 300.000 Unit Price: $9.77
This Est: 0.000 This Est: $0.00
Total: 347.000 Total: $3,390.19
79040-3229-14 0900 1270 795-11.01 EACH BLOW-OFF ASSEMBLY Bid: 1.000 Unit Price: $544.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,088.00
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79040-3229-14 0100 1100 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 1.000 Unit Price: $4,022.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,022.00
79040-3229-14 0900 1280 795-11.04 EACH RELOCATE FIRE HYDRANT Bid: 10.000 Unit Price: $746.00
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $7,460.00
79040-3229-14 0900 1290 795-13.01  LB. DIFITTINGS Bid: 960.000 Unit Price: $9.80
This Est: 0.000 This Est: $0.00
Total: 1,484.000 Total: $14,543.20
0900 1290 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -328.000 Adj Total: -3,214.40
79040-3229-14 0900 1300 795-13.03 LB. PVCFITTINGS Bid: 1.000 Unit Price: $223.00
This Est: 0.000 This Est: $0.00
Total: 3.560 Total: $793.88
79040-3229-14 0901 1310 797-05.51 L.F. 8IN PVC GRAVITY SEWER Bid: 572.000 Unit Price: $20.80
OFT-6FT DEPTH This Est: 0.000 This Est: $0.00
Total: 572.000 Total: $11,897.60
79040-3229-14 0902 1320 797-05.53 L.F. 8IN PVC GRAVITY SEWER Bid: 297.000 Unit Price: $31.00
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 257.800 Total: $7,991.80
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79040-3229-14 0902 1330 797-05.54 L.F. 8INPVC GRAVITY SEWER >18FT  Bid: 82.000 Unit Price: $42.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 142.000 Total: $5,964.00
79040-3229-14 0902 1340 797-07.05 EACH 48IN MANHOLE 10FT-12FT DEPTF Bid: 3.000 Unit Price: $2,833.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $8,499.00
79040-3229-14 0902 1350 797-07.07 EACH 48IN MANHOLE 14FT-16FT DEPTF Bid: 1.000 Unit Price: $3,510.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,510.00
79040-3229-14 0902 1360 797-07.71 EACH __ IN MANHOLE OFFSET CONE/ Bid: 2.000 Unit Price: $560.00
(SMH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0902 1370 797-08.02 LB. PVC FITTINGS Bid: 3.000 Unit Price: $230.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79040-3229-14 0902 1380  797-08.05 L.F. 6IN PVC PIPE FOR SERVICE Bid: 150.000 Unit Price: $16.00
LATERAL This Est: 0.000 This Est: $0.00
Total: 183.080 Total: $2,929.28
79040-3229-14 0902 1390 797-10.01 EACH CONNECT 6IN SEWER TO EXIST. Bid: 1.000 Unit Price: $500.00
MANHOLE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $500.00
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79040-3229-14 0902 1400 797-10.02 EACH CONNECT 8IN SEWER TO EXIST. Bid: 2.000 Unit Price: $700.00
MANHOLE/(18FT-20FT) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $700.00
79040-3229-14 0902 1410 797-11.15  V.F. 48IN MH ADJUSTMENT INCREASE Bid: 9.000 Unit Price: $185.00
HEIGHT This Est: 0.000 This Est: $0.00
Total: 23.400 Total: $4,329.00
79040-3229-14 0902 1420 797-11.20 V.F. 48IN MH ADJUSTMENT Bid: 5.000 Unit Price: $165.00
DECREASE HEIGHT This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $2,145.00
79040-3229-14 0902 1430 797-11.51 EACH REMOVE SEPTIC SYSTEM/(SEE Bid: 1.000 Unit Price: $2,000.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,000.00
79040-3229-14 0100 1110 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 400.000 Unit Price: $26.70
MULCH) This Est: 0.000 This Est: $0.00
Total: 368.670 Total: $9,843.49
0100 1110 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
79040-3229-14 0100 1120 801-03 M.G. WATER (SEEDING & SODDING) Bid: 560.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 372.400 Total: $11,172.00
79040-3229-14 0100 1130 803-01 S.Y. SODDING (NEW SOD) Bid: 52,000.000 Unit Price: $2.10
This Est: 0.000 This Est: $0.00
Total: 67,456.380 Total: $141,658.40
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79040-3229-14 0100 1140 806-02.03 CYCL PROJECT MOWING Bid: 2.000 Unit Price: $1,400.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $7,000.00
79040-3229-14 0100 9025 999-99.90 DOLL PREVIOUS ADJUSTMENT Bid: 0.000 Unit Price: $1.00
CORRECTION This Est: 0.000 This Est: $0.00
Total: 200,000.000 Total: $200,000.00
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